

Practicum Project Charter

Project Title: Blood Culture Stewardship

Project Start Date: January 2025

Project End Date: January 2026

Project Manager:

Budget Information:

Labor:		# of hours/week	Cost per hour	Total
Project Development Team:				
	Project Manager	9	\$ 0	\$ 0.00
	Educator	8	\$ 44.20	\$ 353.60
	Unit Nurse	3	\$ 36.60	\$ 109.80
	Laboratory Staff	3	\$ 26.85	\$ 80.55
	Clinical Nurse Specialist	15	\$ 46.80	\$ 702.00
	Infection Preventionist	10	\$ 38.20	\$ 382.00
Supplies				
	Printer Paper			\$ 200
	Printer Ink			\$ 00
Total:				\$ 1,245.95

Measureable Project Objectives – (Use 5 W's and H. Sipes, 2016):

1. Ensure 100% of staff including physicians, lab, and nursing involved in collecting blood cultures are trained and educated on the appropriate guideline checklist.
2. Increase the rate of compliance with blood culture stewardship guidelines to a minimum of 90% providers with audits.
3. Implement new guidelines and monitor compliance within the project start and end date (1 year) with monthly audits.